
0123-04-A Statewide 
 
Togiak Teacher Housing – Togiak Traditional Council 

 
Summary 
Project construction is complete and the units are occupied. The addition of 
piping to the project’s sewage leech system, as requested by DEC has been 
completed. AHFC is now in the process of project closeout. 

 
Is the project on schedule 
This project has been completed in the time frame outlined in the Teacher 
Housing Exception Report dated November, 2004. 
 
Is the project on budget 
The remaining balance of the grant is $223,000, which will be released when 
Togiak Traditional Council meets all Project Closeout requirements, including the 
modifications to the sewage leech system. 
 
Actions planned to address any project problems. 
No further actions are necessary. Project is in the process of closeout. 
 

Tuntutuliak, Chefornak, Nightmute – Lower Kuskokwim School District 
 
Summary 
The Lower Kuskokwim School District is in the process of completing required 
project completion documentation for the Tuntutuliak duplexes which were 
completed in the Winter of 2005. Exterior framework has been completed on the 
Nightmute project. Work has begun on project interior, including drywall, and is 
expected to be completed this summer. In Cherfornak, interior walls have been 
completed on the two duplex units and work has started on water and sewer 
systems. These units are also expected to be completed this summer. 
 
Is the project on schedule 
As noted in the 3/30/2006 project report the construction of this project has taken 
longer to complete than originally proposed. A revised project development 
scheduled was received from LKSD citing 8/31/2006 as the project completion 
date. A revised Exception report was created for the project on 4/30/2006.  
 
Is the project on budget 
No funds expended in this quarter. Project remains on budget. 
 
Actions planned to address any project problems. 
To ensure completion of necessary documentation, AHFC is with-holding 
payment until receipt of complete PUR-101 and PUR-102 documents on the 
Tuntutuliak Teacher Housing Project. Otherwise, no further actions are necessary.  
 


